
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 18

Nebraska Department of Roads Date: 04.25.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.16.2015

03.17.2015

03.23.2015

Date Let:

LINDSAY EAST & WEST

02.26.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2015

Date Project Completion:

Counties

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31518  000 STP-91-5(115) 091 137.52 144.50 GRAD CULV SEED BR GDRL
BIT
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$5,845,496.29

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,054,719.87 $2,916,748.81 $137,971.06
Stockpiled Materials $41,563.00 $41,563.00 $.00

Gross Earnings $3,096,282.87 $2,958,311.81 $137,971.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,096,282.87 $2,958,311.81 $137,971.06

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-21,350.00 $-21,350.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-44.91 $-44.91 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$21,394.91 $.00

Payment

-$21,394.91

$3,074,887.96 $2,936,916.90 $137,971.06

$.00 $.00 $.00

52%

% Time Comp

% Dollar Comp

65%

$5,794,464.08

04.21.2016 04.21.2016

04.21.2016

Steffensmeier, Michael

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

04.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.22.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      3.50 1,648.000 5,768.00

1,648.000 5,768.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 364.000 10,920.00

364.000 10,920.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      115.00 57.000 6,555.00

57.000 6,555.00

55.000 6,325.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      6.70 24,050.000 161,135.00

24,050.000 161,135.00

22,050.000 147,735.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1102.00      5.00 4,854.000 24,270.00

4,854.000 24,270.00

1,425.000 7,125.00

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1107.00      8.25 29.000 239.25

29.000 239.25

0.000 0.00

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1108.00      11.25 106.000 1,192.50

106.000 1,192.50

0.000 0.00

0.000 0.00

0009

LF  REMOVE COMBINATION CURB AND GUTTER
0009 

1113.00      400.00 2.000 800.00

2.000 800.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE STEP
0010 

1701.24      32.00 64.000 2,048.00

64.000 2,048.00

0.000 0.00

0.000 0.00

0011

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0011 

1705.24      34.00 60.000 2,040.00

60.000 2,040.00

0.000 0.00

0.000 0.00

0012

LF  24" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0012 

7017.00      2.50 3,585.000 8,962.50

3,585.000 8,962.50

2,145.000 5,362.50

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

L006.00      300.00 22.000 6,600.00

22.000 6,600.00

4.804 1,441.20

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      1.30 36,249.000 47,123.70

36,249.000 47,123.70

12,421.887 16,148.46

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L022.11      2.20 9,332.000 20,530.40

9,332.000 20,530.40

0.000 0.00

0.000 0.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

L022.83      4.00 24.000 96.00

24.000 96.00

478.000 1,912.00

0.000 0.00

0017

LF  SILT CHECK, TYPE 2-HIGH
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4977.02      472.50 0.000 0.00

1.000 472.50

0.000 0.00

0.000 0.00

4007

LS  DELIVERY

Delivery of Additional Material to Project

4007 

Contracted 305,980.35

Current 306,452.85

In place 193,749.16

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      8,240.00 1.000 8,240.00

1.000 8,240.00

1.000 8,240.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

4004.50      4.00 2,640.000 10,560.00

2,640.000 10,560.00

2,640.000 10,560.00

0.000 0.00

0019

LB  CAST IRON GRATE AND FRAME
0019 

4040.00      230.00 10.000 2,300.00

10.000 2,300.00

10.000 2,300.00

0.000 0.00

0020

EACHREMOVE HEADWALLS FROM CULVERTS
0020 

4044.02      4,320.00 1.000 4,320.00

1.000 4,320.00

1.000 4,320.00

0.000 0.00

0021

EACHPREPARATION OF STRUCTURE

AT STA 1174+19

0021 

4044.03      5,300.00 1.000 5,300.00

1.000 5,300.00

1.000 5,300.00

0.000 0.00

0022

EACHPREPARATION OF STRUCTURE

AT STA 1328+59

0022 

4044.04      3,530.00 1.000 3,530.00

1.000 3,530.00

1.000 3,530.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STA 1376+59

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      10.00 76.000 760.00

76.000 760.00

76.000 760.00

0.000 0.00

0024

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0024 

4051.01      13.00 232.000 3,016.00

232.000 3,016.00

232.000 3,016.00

0.000 0.00

0025

CY  EXCAVATION FOR BOX CULVERTS
0025 

4101.06      452.00 142.760 64,527.52

142.760 64,527.52

142.753 64,524.36

0.000 0.00

0026

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0026 

4105.59      848.00 4.400 3,731.20

4.400 3,731.20

4.400 3,731.20

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0027 

4107.50      737.00 3.720 2,741.64

3.720 2,741.64

3.720 2,741.64

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0028 

4151.00      1.20 14,095.000 16,914.00

14,095.000 16,914.00

14,094.800 16,913.76

0.000 0.00

0029

LB  REINFORCING STEEL FOR BOX CULVERT
0029 

4154.50      1.70 188.000 319.60

188.000 319.60

188.000 319.60

0.000 0.00

0030

LB  REINFORCING STEEL FOR SPLASH BASIN
0030 

4155.50      1.70 420.000 714.00

420.000 714.00

420.000 714.00

0.000 0.00

0031

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0031 

4360.24      275.20 5.000 1,376.00

5.000 1,376.00

4.000 1,100.80

0.000 0.00

0032

EACH24" METAL FLARED-END SECTION
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.36      650.10 1.000 650.10

1.000 650.10

2.000 1,300.20

0.000 0.00

0033

EACH36" METAL FLARED-END SECTION
0033 

4360.48      1,041.00 4.000 4,164.00

4.000 4,164.00

4.000 4,164.00

0.000 0.00

0034

EACH48" METAL FLARED-END SECTION
0034 

8010.03      90.00 41.850 3,766.50

41.850 3,766.50

65.200 5,868.00

0.000 0.00

0035

CY  CRUSHED ROCK FOR BASE COURSE
0035 

P300.24      40.50 76.000 3,078.00

76.000 3,078.00

68.000 2,754.00

0.000 0.00

0036

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0036 

P300.48      90.60 76.000 6,885.60

76.000 6,885.60

76.000 6,885.60

0.000 0.00

0037

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0037 

P402.15      31.30 176.000 5,508.80

176.000 5,508.80

176.000 5,508.80

0.000 0.00

0038

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0038 

4350.36      62.37 0.000 0.00

8.000 498.96

8.000 498.96

0.000 0.00

4003

LF  36" CORRUGATED METAL PIPE
4003 

4054.65      7,045.02 0.000 0.00

1.000 7,045.02

1.000 7,045.02

0.000 0.00

4005

LS  TEMPORARY SHORING

At Sta 1328+59

4005 

Contracted 152,402.96

Current 159,946.94

In place 162,095.94

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8" X 8' X 36' CONCR

0030.40      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

4044.00      7,700.00 1.000 7,700.00

1.000 7,700.00

1.000 7,700.00

0.000 0.00

0040

EACHPREPARATION OF STRUCTURE

AT STA 1080+01

0040 

4051.01      13.00 217.000 2,821.00

217.000 2,821.00

217.000 2,821.00

0.000 0.00

0041

CY  EXCAVATION FOR BOX CULVERTS
0041 

4101.06      452.00 74.890 33,850.28

74.890 33,850.28

70.891 32,042.73

0.000 0.00

0042

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0042 

4151.00      1.20 6,281.000 7,537.20

6,281.000 7,537.20

6,188.800 7,426.56

0.000 0.00

0043

LB  REINFORCING STEEL FOR BOX CULVERT
0043 

8010.03      90.00 19.220 1,729.80

19.220 1,729.80

41.316 3,718.44

0.000 0.00

0044

CY  CRUSHED ROCK FOR BASE COURSE
0044 

Contracted 58,538.28

Current 58,538.28

In place 58,608.73

This Estimate 0.00

GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8" X 8' X 36' CONCR

GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5" X 10' X  36' CONC

0030.40      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0045

LS  MOBILIZATION
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.01      6,900.00 1.000 6,900.00

1.000 6,900.00

1.000 6,900.00

0.000 0.00

0046

EACHPREPARATION OF STRUCTURE

AT STA 1119+03

0046 

4051.01      13.00 244.000 3,172.00

244.000 3,172.00

244.000 3,172.00

0.000 0.00

0047

CY  EXCAVATION FOR BOX CULVERTS
0047 

4101.06      452.00 101.430 45,846.36

101.430 45,846.36

97.030 43,857.56

0.000 0.00

0048

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0048 

4151.00      1.20 8,591.000 10,309.20

8,591.000 10,309.20

8,590.500 10,308.60

0.000 0.00

0049

LB  REINFORCING STEEL FOR BOX CULVERT
0049 

8010.03      90.00 23.330 2,099.70

23.330 2,099.70

69.990 6,299.10

0.000 0.00

0050

CY  CRUSHED ROCK FOR BASE COURSE
0050 

Contracted 73,227.26

Current 73,227.26

In place 75,437.26

This Estimate 0.00

GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5" X 10' X  36' CONC

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

L001.02      527.00 22.000 11,594.00

22.000 11,594.00

0.000 0.00

0.000 0.00

0052

ACRESEEDING, TYPE B
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      150.00 50.000 7,500.00

50.000 7,500.00

0.000 0.00

0.000 0.00

0053

TON MULCH
0053 

Contracted 20,594.00

Current 20,594.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN PRE STRESS ED CONCRE

0030.60      159,635.03 1.000 159,635.03

1.000 159,635.03

1.000 159,635.03

0.000 0.00

0054

LS  MOBILIZATION
0054 

1010.01      15.00 1,065.000 15,975.00

1,065.000 15,975.00

1,065.000 15,975.00

0.000 0.00

0055

CY  EXCAVATION (ESTABLISHED QUANTITY)
0055 

1043.50      3.50 855.000 2,992.50

855.000 2,992.50

855.000 2,992.50

0.000 0.00

0056

SY  RIPRAP FILTER FABRIC
0056 

3050.15      360.00 193.900 69,804.00

193.900 69,804.00

193.900 69,804.00

0.000 0.00

0057

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0057 

3051.10      1.05 35,900.000 37,695.00

35,900.000 37,695.00

37,732.000 39,618.60

0.000 0.00

0058

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0058 

6000.10      9,200.00 1.000 9,200.00

1.000 9,200.00

1.000 9,200.00

0.000 0.00

0059

LS  ABUTMENT NO.1 EXCAVATION
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.11      9,200.00 1.000 9,200.00

1.000 9,200.00

1.000 9,200.00

0.000 0.00

0060

LS  ABUTMENT NO.2 EXCAVATION
0060 

6001.00      24,800.00 1.000 24,800.00

1.000 24,800.00

1.000 24,800.00

0.000 0.00

0061

LS  BENT NO.1 EXCAVATION
0061 

6001.01      24,800.00 1.000 24,800.00

1.000 24,800.00

1.000 24,800.00

0.000 0.00

0062

LS  BENT NO.2 EXCAVATION
0062 

6004.48      580.00 13.300 7,714.00

13.300 7,714.00

13.300 7,714.00

0.000 0.00

0063

CF  BRIDGE JOINT NOSING
0063 

6005.33      55.00 89.300 4,911.50

89.300 4,911.50

89.300 4,911.50

0.000 0.00

0064

LF  PREFORMED EXPANSION JOINT, TYPE B
0064 

6005.65      980.00 8.000 7,840.00

8.000 7,840.00

8.000 7,840.00

0.000 0.00

0065

EACHEXPANSION BEARING, PTFE TYPE
0065 

6005.83      665.00 16.000 10,640.00

16.000 10,640.00

16.000 10,640.00

0.000 0.00

0066

EACHFIXED BEARING
0066 

6006.56      6.50 1,132.000 7,358.00

1,132.000 7,358.00

1,448.000 9,412.00

0.000 0.00

0067

SY  BRIDGE DECK GROOVING
0067 

6010.22      545.00 323.500 176,307.50

323.500 176,307.50

325.500 177,397.50

0.000 0.00

0068

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      650.00 370.000 240,500.00

370.000 240,500.00

370.000 240,500.00

0.000 0.00

0069

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0069 

6011.11      244,000.00 1.000 244,000.00

1.000 244,000.00

1.000 244,000.00

0.000 0.00

0070

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

2195+30

0070 

6040.00      71,000.00 1.000 71,000.00

1.000 71,000.00

1.000 71,000.00

0.000 0.00

0071

EACHREMOVE STRUCTURE

AT STATION 2195+30

0071 

6052.55      24,000.00 1.000 24,000.00

1.000 24,000.00

1.000 24,000.00

0.000 0.00

0072

LS  ACCESS CROSSING

AT STA 2195+30 LT

0072 

6052.56      9,300.00 1.000 9,300.00

1.000 9,300.00

1.000 9,300.00

0.000 0.00

0073

LS  ACCESS CROSSING

AT STA 2195+30 RT

0073 

6080.00      2.10 6,180.000 12,978.00

6,180.000 12,978.00

6,180.000 12,978.01

0.000 0.00

0074

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0074 

6105.02      57.00 520.000 29,640.00

520.000 29,640.00

520.000 29,640.00

0.000 0.00

0075

TON ROCK RIPRAP, TYPE B
0075 

6131.50      1.10 127,965.000 140,761.50

127,965.000 140,761.50

130,114.858 143,126.34

0.000 0.00

0076

LB  EPOXY COATED REINFORCING STEEL
0076 

6139.50      37.00 73.000 2,701.00

73.000 2,701.00

73.000 2,701.00

0.000 0.00

0077

SY  SUBSURFACE DRAINAGE MATTING
0077 
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Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.50      43.00 4,070.000 175,010.00

4,070.000 175,010.00

4,070.000 175,010.00

0.000 0.00

0078

LF  PIPE PILING
0078 

6310.00      24.00 3,770.000 90,480.00

3,770.000 90,480.00

3,625.000 87,000.00

0.000 0.00

0079

SF  STEEL SHEET PILING
0079 

6510.55      11,500.00 1.000 11,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0080

LS  TEMPORARY BRIDGE SHORING
0080 

6510.60      14,500.00 1.000 14,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0081

LS  BRIDGE SHORING
0081 

8091.00      56.00 350.000 19,600.00

350.000 19,600.00

350.000 19,600.00

0.000 0.00

0082

CY  GRANULAR BACKFILL
0082 

6510.60      59,625.60 0.000 0.00

1.000 59,625.60

1.000 59,625.60

0.000 0.00

4001

LS  BRIDGE SHORING
4001 

6510.55      7,043.40 0.000 0.00

1.000 7,043.40

1.000 7,043.40

0.000 0.00

4002

LS  TEMPORARY BRIDGE SHORING
4002 

Contracted 1,654,843.03

Current 1,695,512.03

In place 1,699,464.48

This Estimate 0.00

GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN PRE STRESS ED CONCRE

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   7 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN PRE STRES SED CONCR

0030.60      5,600.00 1.000 5,600.00

1.000 5,600.00

1.000 5,600.00

0.000 0.00

0083

LS  MOBILIZATION
0083 

6001.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0084

LS  BENT NO.1 EXCAVATION
0084 

6001.01      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0085

LS  BENT NO.2 EXCAVATION
0085 

6010.22      630.00 43.500 27,405.00

43.500 27,405.00

43.500 27,405.00

0.000 0.00

0086

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0086 

6010.26      750.00 3.700 2,775.00

3.700 2,775.00

3.700 2,775.00

0.000 0.00

0087

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0087 

6030.00      8,800.00 1.000 8,800.00

1.000 8,800.00

1.000 8,800.00

0.000 0.00

0088

EACHPREPARATION OF BRIDGE AT STATION

1233+30

0088 

6131.50      1.30 3,400.000 4,420.00

3,400.000 4,420.00

3,400.000 4,420.00

0.000 0.00

0089

LB  EPOXY COATED REINFORCING STEEL
0089 

Contracted 63,000.00

Current 63,000.00

In place 63,000.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN PRE STRES SED CONCR



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      5,100.00 1.000 5,100.00

1.000 5,100.00

1.000 5,100.00

0.000 0.00

0090

LS  MOBILIZATION
0090 

7011.20      26.00 118.750 3,087.50

118.750 3,087.50

118.750 3,087.50

0.000 0.00

0091

LF  W-BEAM GUARDRAIL
0091 

7015.00      24.50 2,068.000 50,666.00

2,068.000 50,666.00

0.000 0.00

0.000 0.00

0092

LF  CABLE GUARDRAIL
0092 

7020.00      2,200.00 8.000 17,600.00

8.000 17,600.00

8.000 17,600.00

0.000 0.00

0093

EACHBRIDGE APPROACH SECTIONS
0093 

7023.00      3,200.00 8.000 25,600.00

8.000 25,600.00

0.000 0.00

0.000 0.00

0094

EACHTERMINAL ANCHORAGE SECTIONS
0094 

7024.25      2,700.00 1.000 2,700.00

1.000 2,700.00

1.000 2,700.00

0.000 0.00

0095

EACHGUARDRAIL END TREATMENT, TYPE I
0095 

7024.27      2,500.00 7.000 17,500.00

7.000 17,500.00

7.000 17,500.00

0.000 0.00

0096

EACHGUARDRAIL END TREATMENT, TYPE II
0096 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.30      525.00 0.000 0.00

4.000 2,100.00

4.000 2,100.00

0.000 0.00

4006

EACHBRIDGE APPROACH SECTION (MODIFIED)

MGS Bridge Approach Section W/ Midspan Rail
Support

4006 

Contracted 122,253.50

Current 124,353.50

In place 48,087.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,099.000 7,693.00

1,099.000 7,693.00

322.960 2,260.72

322.960 2,260.72

0097

STA OVERLAY BROKEN LINES
0097 

0002.60      7.00 2,198.000 15,386.00

2,198.000 15,386.00

645.920 4,521.44

645.920 4,521.44

0098

STA OVERLAY SOLID LINES
0098 

0030.90      67,000.00 1.000 67,000.00

1.000 67,000.00

1.000 67,000.00

0.000 0.00

0099

LS  MOBILIZATION
0099 

2001.00      26.00 160.000 4,160.00

160.000 4,160.00

160.000 4,160.00

0.000 0.00

0100

CY  GRAVEL SURFACE COURSE
0100 

2009.10      274.00 10.050 2,753.70

10.050 2,753.70

10.050 2,753.70

0.000 0.00

0101

STA GRAVEL EMBEDMENT
0101 

2010.00      50.00 210.000 10,500.00

210.000 10,500.00

4.000 200.00

0.000 0.00

0102

CY  CRUSHED ROCK SURFACE COURSE
0102 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      50.00 7.000 350.00

7.000 350.00

0.000 0.00

0.000 0.00

0103

EACHMAILBOX POST
0103 

3010.42      50.00 445.000 22,250.00

445.000 22,250.00

0.000 0.00

0.000 0.00

0104

LF  CONCRETE CURB REPAIR
0104 

3013.10      49.00 31.000 1,519.00

31.000 1,519.00

0.000 0.00

0.000 0.00

0105

LF  CONCRETE CLASS 47B-3000 BARRIER CURB
0105 

3014.11      46.00 106.000 4,876.00

106.000 4,876.00

0.000 0.00

0.000 0.00

0106

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0106 

3016.21      58.00 143.000 8,294.00

143.000 8,294.00

0.000 0.00

0.000 0.00

0107

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0107 

3016.39      51.00 70.000 3,570.00

70.000 3,570.00

0.000 0.00

0.000 0.00

0108

SF  DETECTABLE WARNING PANEL
0108 

3039.12      525.00 42.000 22,050.00

42.000 22,050.00

0.000 0.00

0.000 0.00

0109

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0109 

3039.13      500.00 32.500 16,250.00

32.500 16,250.00

0.000 0.00

0.000 0.00

0110

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0110 

4015.00      770.00 2.000 1,540.00

2.000 1,540.00

0.000 0.00

0.000 0.00

0111

EACHADJUST MANHOLE TO GRADE
0111 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4103.06      2,600.00 0.880 2,288.00

0.880 2,288.00

0.000 0.00

0.000 0.00

0112

CY  CLASS 47B-3000 CONCRETE FOR STEP
0112 

4165.00      144.00 11.500 1,656.00

11.500 1,656.00

0.000 0.00

0.000 0.00

0113

LF  HANDRAIL FOR STEP
0113 

7521.04      3.50 100.000 350.00

100.000 350.00

0.000 0.00

0.000 0.00

0114

LF  4" WHITE PREFORMED PAVEMENT MARKING
0114 

7521.24      25.00 96.000 2,400.00

96.000 2,400.00

0.000 0.00

0.000 0.00

0115

LF  24" WHITE PREFORMED PAVEMENT MARKING
0115 

8022.15      13.03 500.000 6,515.00

500.000 6,515.00

0.000 0.00

0.000 0.00

0116

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0140 

8022.20      1.29 36,790.000 47,459.10

36,790.000 47,459.10

25.870 33.37

0.000 0.00

0117

EACHHYDRATED LIME/WARM MIX ASPHALT
0116 

8028.01      283.00 1.910 540.53

1.910 540.53

0.000 0.00

0.000 0.00

0118

CY  FOUNDATION COURSE REPLACEMENT
0117 

9002.04      28.00 500.000 14,000.00

500.000 14,000.00

0.000 0.00

0.000 0.00

0119

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING,  TYPE SRM

0141 

9005.71      35.00 6,620.000 231,700.00

6,620.000 231,700.00

0.000 0.00

0.000 0.00

0120

TON ASPHALTIC CONCRETE, TYPE SLX
0118 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.87      28.00 29,670.000 830,760.00

29,670.000 830,760.00

25.870 724.36

0.000 0.00

0121

TON ASPHALTIC CONCRETE, TYPE SRM
0119 

9009.00      3.50 4,590.000 16,065.00

4,590.000 16,065.00

0.000 0.00

0.000 0.00

0122

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0120 

9009.75      44.00 1,635.000 71,940.00

1,635.000 71,940.00

1,189.851 52,353.44

0.000 0.00

0123

SY  TEMPORARY SURFACING

8"

0121 

9009.88      38.00 4,637.000 176,206.00

4,637.000 176,206.00

4,374.667 166,237.35

0.000 0.00

0124

SY  SURFACING 10"
0122 

9010.68      50.00 500.000 25,000.00

500.000 25,000.00

0.000 0.00

0.000 0.00

0125

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SRM

0123 

9020.93      631.00 14.500 9,149.50

14.500 9,149.50

0.000 0.00

0.000 0.00

0126

TON PERFORMANCE GRADED BINDER (58-34) FOR
STATE MAINTENANCE PATCHING

0142 

9021.05      631.00 874.930 552,080.83

874.930 552,080.83

0.714 450.53

0.000 0.00

0127

TON PERFORMANCE GRADED BINDER (58-34)
0124 

9021.13      670.00 278.640 186,688.80

278.640 186,688.80

0.000 0.00

0.000 0.00

0128

TON PERFORMANCE GRADED BINDER (64-34)
0125 

9034.00      3.75 914.000 3,427.50

914.000 3,427.50

0.000 0.00

0.000 0.00

0129

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0126 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   10 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.40 17,300.000 24,220.00

17,300.000 24,220.00

0.000 0.00

0.000 0.00

0130

GAL TACK COAT
0127 

9111.00      5.00 184.000 920.00

184.000 920.00

0.000 0.00

0.000 0.00

0131

MGALWATER
0128 

9170.00      38.00 678.921 25,799.00

678.921 25,799.00

0.000 0.00

0.000 0.00

0132

STA EARTH SHOULDER CONSTRUCTION
0129 

9173.15      67.00 649.049 43,486.28

649.049 43,486.28

0.000 0.00

0.000 0.00

0133

STA TRENCHED WIDENING
0130 

9173.20      2.35 4,637.000 10,896.95

4,637.000 10,896.95

4,432.665 10,416.76

0.000 0.00

0134

SY  SUBGRADE PREPARATION
0131 

9179.23      765.00 368.004 281,523.06

368.004 281,523.06

161.433 123,496.25

161.433 123,496.25

0135

STA COLD MILLING, CLASS 3
0132 

9179.35      8.00 3,676.000 29,408.00

3,676.000 29,408.00

0.000 0.00

0.000 0.00

0136

SY  COLD MILLING, CLASS 5
0133 

9185.85      15.00 266.620 3,999.30

266.620 3,999.30

0.000 0.00

0.000 0.00

0137

STA RUMBLE STRIPS, ASPHALT 8"
0134 

9188.50      28.00 2,294.000 64,232.00

2,294.000 64,232.00

905.257 25,347.20

0.000 0.00

0138

SY  SURFACING UNDER GUARDRAIL
0135 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0139

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0143 

9300.38      1.00 62,543.000 62,543.00

62,543.000 62,543.00

25.870 25.87

0.000 0.00

0140

EACHRAP INCENTIVE PAYMENT
0136 

9300.52      6,300.00 1.000 6,300.00

1.000 6,300.00

0.000 0.00

0.000 0.00

0141

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0137 

L010.00      5.15 721.000 3,713.15

721.000 3,713.15

0.000 0.00

0.000 0.00

0142

SY  SODDING
0138 

W600.03      630.00 2.000 1,260.00

2.000 1,260.00

0.000 0.00

0.000 0.00

0143

EACHADJUST VALVE BOX TO GRADE
0139 

1905.00      246.73 0.000 0.00

1.000 246.73

1.000 246.73

0.000 0.00

4004

LS  MATERIAL DELIVERED NOT INCORPORATED

24" CMP, 24" FES, and materials

4004 

Contracted 2,925,568.70

Current 2,925,815.43

In place 460,227.72

This Estimate 130,278.41

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 16,071.000 8,035.50

16,071.000 8,035.50

13,216.000 6,608.00

0.000 0.00

0144

BDAYBARRICADE, TYPE II
0144 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      1.50 4,199.000 6,298.50

4,199.000 6,298.50

8,213.000 12,319.50

168.000 252.00

0145

BDAYBARRICADE, TYPE III
0145 

0001.75      1.00 840.000 840.00

840.000 840.00

49.000 49.00

37.000 37.00

0146

EACHTEMPORARY SIGN DAY
0146 

0001.90      0.35 45,275.000 15,846.25

45,275.000 15,846.25

27,570.000 9,649.50

1,189.000 416.15

0147

EACHSIGN DAY
0147 

0001.99      2.00 321.000 642.00

321.000 642.00

0.000 0.00

0.000 0.00

0148

EACHCONTRACTOR FURNISHED SIGN DAY
0148 

0002.28      0.35 3,500.000 1,225.00

3,500.000 1,225.00

10,953.000 3,833.55

0.000 0.00

0149

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0149 

0002.30      0.50 625.000 312.50

625.000 312.50

705.000 352.50

0.000 0.00

0150

LF  PAVEMENT MARKING REMOVAL
0150 

0002.44      0.35 7,000.000 2,450.00

7,000.000 2,450.00

24,883.500 8,709.23

0.000 0.00

0151

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0151 

0002.47      0.10 3,500.000 350.00

3,500.000 350.00

343.000 34.30

0.000 0.00

0152

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0152 

0003.10      325.00 166.000 53,950.00

166.000 53,950.00

52.000 16,900.00

13.000 4,225.00

0153

DAY FLAGGING
0153 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      425.00 60.000 25,500.00

60.000 25,500.00

6.500 2,762.50

6.500 2,762.50

0154

DAY FURNISHING AND OPERATING PILOT VEHICLE
0154 

0003.50      32.00 3,362.500 107,600.00

3,362.500 107,600.00

3,475.000 111,200.00

0.000 0.00

0155

LF  CONCRETE PROTECTION BARRIER
0155 

0003.56      5.50 2,037.500 11,206.25

2,037.500 11,206.25

1,750.000 9,625.00

0.000 0.00

0156

LF  RELOCATE CONCRETE PROTECTION BARRIER
0156 

0003.58      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0157

EACHINERTIAL BARRIER SYSTEM
0157 

0003.64      100.00 7.000 700.00

7.000 700.00

0.000 0.00

0.000 0.00

0158

EACHREPLACEMENT MODULE
0158 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0159

EACHTEMPORARY RUMBLE STRIP
0159 

0003.74      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0160

EACHTEMPORARY TRAFFIC SIGNAL
0160 

0005.10      100.00 376.000 37,600.00

376.000 37,600.00

215.000 21,500.00

0.000 0.00

0161

DAY TRAFFIC CONTROL MANAGEMENT
0161 

0010.04      4,500.00 1.000 4,500.00

1.000 4,500.00

1.000 4,500.00

0.000 0.00

0162

EACHFIELD OFFICE
0162 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

29.000 58.00

0.000 0.00

0163

HOURTRAINING
0163 

0030.00      21,000.00 1.000 21,000.00

1.000 21,000.00

1.000 21,000.00

0.000 0.00

0164

LS  MOBILIZATION
0164 

9110.01      69.00 150.000 10,350.00

150.000 10,350.00

0.000 0.00

0.000 0.00

0165

HOURRENTAL OF LOADER, FULLY OPERATED
0165 

9110.02      79.00 50.000 3,950.00

50.000 3,950.00

0.000 0.00

0.000 0.00

0166

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0166 

9110.03      69.00 150.000 10,350.00

150.000 10,350.00

0.000 0.00

0.000 0.00

0167

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0167 

9110.07      80.00 150.000 12,000.00

150.000 12,000.00

13.500 1,080.00

0.000 0.00

0168

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0168 

9110.27      135.00 100.000 13,500.00

100.000 13,500.00

3.000 405.00

0.000 0.00

0169

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0169 

L022.75      3.00 1,000.000 3,000.00

1,000.000 3,000.00

1,591.000 4,773.00

0.000 0.00

0170

LF  TEMPORARY SILT CHECK
0170 

L022.90      2.50 500.000 1,250.00

500.000 1,250.00

5,636.000 14,090.00

0.000 0.00

0171

LF  TEMPORARY SILT FENCE
0171 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 04.25.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      500.00 4.000 2,000.00

4.000 2,000.00

0.000 0.00

0.000 0.00

0172

TON TEMPORARY MULCH
0172 

L860.24      500.00 17.000 8,500.00

17.000 8,500.00

2.000 1,000.00

0.000 0.00

0173

EACHSTORM EVENT RESTORATION - INCENTIVE
0173 

L860.50      15,000.00 1.000 15,000.00

1.000 15,000.00

0.500 7,500.00

0.000 0.00

0174

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0174 

Contracted 418,056.00

Current 418,056.00

In place 294,049.08

This Estimate 7,692.65

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,794,464.08

Current 5,845,496.29

In place 3,054,719.87

This Estimate 137,971.06

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   13 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4101.06      CLASS 47B-3000 CONCRETE FOR BOX CULVERT

Project 31518  000   

Prpsl Line Nbr 0026

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

IN00166191

Mastic for boxes

4,702.00 3,009.28S.P. Initial Payment0003

IN00166191

Mastic for boxes

-287.08374 -183.73S.P. Adjustment0004

IN00166191

Mastic for boxes

-2,539.39695 -1,625.21S.P. Adjustment0005

IN00166191

Mastic for boxes

-1,460.47843 -934.71S.P. Adjustment0006

IN00166191

Mastic for boxes

-413.89717 -264.89S.P. Adjustment0007

IN00166191

Mastic for boxes

-1.14371 -0.74S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0026: 0.00

$0.00Total for item code 4101.06: 0.00

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 31518  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

184516    

24" FES

5.00 564.60S.P. Initial Payment0003

184516    

24" FES

-2.00 -225.84S.P. Adjustment0004



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 31518  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

184516    

24" FES

-2.00 -225.84S.P. Adjustment0005

184516    

24" FES

-1.00 -112.92S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 4360.24: 0.00

Item Cd Item Desc

4360.36      36" METAL FLARED-END SECTION

Project 31518  000   

Prpsl Line Nbr 0033

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185033    

36" FES

1.00 303.47S.P. Initial Payment0003

185033    

36" FES

-1.00 -303.47S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0033: 0.00

$0.00Total for item code 4360.36: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   14 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.48      48" METAL FLARED-END SECTION

Project 31518  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185017    

48" FES

3.00 2,406.36S.P. Initial Payment0003

185017    

48" FES

-2.00 -1,604.24S.P. Adjustment0004

185017    

48" FES

-1.00 -802.12S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0034: 0.00

$0.00Total for item code 4360.48: 0.00

Item Cd Item Desc

6005.65      EXPANSION BEARING, PTFE TYPE

Project 31518  000   

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

415-818   

Bearing Assemblies

8.00 5,056.00S.P. Initial Payment0005

415-818   

Bearing Assemblies

-4.00 -2,528.00S.P. Adjustment0007

415-818   

Bearing Assemblies

-4.00 -2,528.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

$0.00Total for item code 6005.65: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 31518  000   

Prpsl Line Nbr 0066

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

415-818   

Bearings

16.00 5,216.00S.P. Initial Payment0005

415-818   

Bearings

-8.00 -2,608.00S.P. Adjustment0007

415-818   

Bearings

-8.00 -2,608.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0066: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 31518  000   

Prpsl Line Nbr 0069

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4910      

stay in place forms

1.00 15,719.00S.P. Initial Payment0005

4910      

stay in place forms

-0.12852 -2,020.21S.P. Adjustment0007

4910      

stay in place forms

-0.6732 -10,582.03S.P. Adjustment0008

4910      

stay in place forms

-0.14107 -2,217.48S.P. Adjustment0009

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   15 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 31518  000   

Prpsl Line Nbr 0069

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4910      

stay in place forms

-0.05721 -899.28S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0069: 0.00

$0.00Total for item code 6010.26: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 31518  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-142C    

structural steel

1,046.00 1,286.58S.P. Initial Payment0004

0-142C    

structural steel

-1,046.00 -1,286.58S.P. Adjustment0005

0-186C    

structural steel

5,134.00 5,236.68S.P. Initial Payment0006

0-186C    

structural steel

-2,019.65 -2,060.04S.P. Adjustment0006

0-186C    

structural steel

-1,587.175 -1,618.92S.P. Adjustment0011



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 31518  000   

Prpsl Line Nbr 0074

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-186C    

structural steel

-1,527.175 -1,557.72S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0074: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 31518  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

963295    

reinforcing steel

29,728.00 16,053.12S.P. Initial Payment0007

963295    

reinforcing steel

-4,973.302 -2,685.58S.P. Adjustment0007

963295    

reinforcing steel

-24,754.698 -13,367.54S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0076: 0.00

$0.00Total for item code 6131.50: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   16 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.50      PIPE PILING

Project 31518  000   

Prpsl Line Nbr 0078

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-121C    

piling

1,790.00 45,645.00S.P. Initial Payment0003

0-121C    

piling

-660.00 -16,830.00S.P. Adjustment0003

0-121C    

piling

-565.00 -14,407.50S.P. Adjustment0005

0-121C    

piling

-565.00 -14,407.50S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0078: 0.00

$0.00Total for item code 6210.50: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 31518  000   

Prpsl Line Nbr 0079

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0-142C    

sheet piling

2,262.00 23,637.90S.P. Initial Payment0004

0-142C    

sheet piling

-2,262.00 -23,637.90S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0079: 0.00

$0.00Total for item code 6310.00: 0.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 31518  000   

Prpsl Line Nbr 0092

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9973G     

Cable Guardrail

2,068.00 24,299.00S.P. Initial Payment0015

$24,299.00Total for stockpile nbr 1: 2,068.00

$24,299.00Total for proposal line nbr 0092: 2,068.00

$24,299.00Total for item code 7015.00: 2,068.00

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 31518  000   

Prpsl Line Nbr 0094

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9973G     

Terminal Anchorage Sections

8.00 17,264.00S.P. Initial Payment0015

$17,264.00Total for stockpile nbr 1: 8.00

$17,264.00Total for proposal line nbr 0094: 8.00

$17,264.00Total for item code 7023.00: 8.00

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 31518  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

184516    

24" pipe

76.00 954.56S.P. Initial Payment0003

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   17 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 31518  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

184516    

24" pipe

-37.00 -464.72S.P. Adjustment0004

184516    

24" pipe

-8.00 -100.48S.P. Adjustment0005

184516    

24" pipe

-23.00 -288.88S.P. Adjustment0006

184516    

24" pipe

-8.00 -100.48S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0036: 0.00

$0.00Total for item code P300.24: 0.00

Item Cd Item Desc

P300.48      48" CULVERT PIPE, TYPE 3,4 OR 5

Project 31518  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185017    

48" pipe

76.00 2,894.84S.P. Initial Payment0003

185017    

48" pipe

-20.00 -761.80S.P. Adjustment0004

185017    

48" pipe

-29.00 -1,104.61S.P. Adjustment0005



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

3518           

0019 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   18 of 18

Nebraska Department of Roads Date: 04.25.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.48      48" CULVERT PIPE, TYPE 3,4 OR 5

Project 31518  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185017    

48" pipe

-27.00 -1,028.43S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0037: 0.00

$0.00Total for item code P300.48: 0.00

Item Cd Item Desc

P402.15      15" CULVERT PIPE, TYPE 3,4,5 OR 6

Project 31518  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

185036    

15" pipe

176.00 1,460.80S.P. Initial Payment0003

185036    

15" pipe

-86.00 -713.80S.P. Adjustment0009

185036    

15" pipe

-90.00 -747.00S.P. Adjustment0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code P402.15: 0.00

$41,563.00Total remaining for contract:


